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ESTIMATE RUN 02/10/2005

ESTIMATE SUMMARY 11:06:42
CONTID: C15164 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15164-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 59.0 DAYS TIME ALLOW: 65 CALENDAR DAYS
ER Glenwood Canyon Rockslide PERCENT TIME: 90.77 ORIG TIME ALLOW: 60 CALENDAR DAYS
PROJECT NO: ER 0702-255
ER Glenwood Canyon Rockslide
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 02/09/2005 DATE TIME STARTED 12/01/2004
7926 S. Platte Canyon Road DATE LET 11/30/2004 DATE WORK BEGAN 12/01/2004
DATE AWARDED 11/30/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/08/2004 DATE ACCEPTED
LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 12/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 890,641.27 PARTICIPATING $ 843,487.26 $ 476,826.86
AWARD PROJECT AMT: $ 681,775.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 94.71% TOTAL EARNINGS 843,487.26 476,826.86
FUNDS AVAILABLE: $ 47,154.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 843,487.26 476,826.86
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,226.63 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 833,260.63 476,826.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 833,260.63 476,826.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 476,826.86
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PCN: 15164-BID ESTIMATE RUN 02/10/2005
PROJECT: ER 0702-255 ESTIMATE NO: 0002 11:06:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 900-00014 ADDED ITEM (LUMP SUM)/ CO 002 - FLAME STRAIGHTEN STEEL 1.000 1.000
GIRDER, STR F-08-AL
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0065 900-00005 ADDED ITEM (DAY)/ CO 002 - FLAME STRAIGHTEN STEEL 3.000 3.000
GIRDER, STR F-08-AL
DAY 0.000 0.00
7,000.00000 3.000 21,000.00
0070 900-00010 ADDED ITEM (HOUR)/ CO 004, MCR LI 01 - IT28F 40.000 20.500
LOADER (W/OPERATOR) HOURS
HOUR 2.500 262.50
105.00000 23.000 2,415.00
0075 900-00010 ADDED ITEM (HOUR)/ CO 004, MCR LI 02 - TANDEM 0.000 0.000
TRUCK (W/DRIVER) HOURS
HOUR 0.000 0.00
75.00000 0.000 0.00
0080 900-00010 ADDED ITEM (HOUR)/ CO 004, MCR LI 03 - FOREMAN 66.000 39.000
(W/PICKUP) HOURS
HOUR 27.000 1,485.00
55.00000 66.000 3,630.00
0085 900-00010 ADDED ITEM (HOUR)/ CO 004, MCR LI 04 - OPERATOR 0.000 0.000
HOURS
HOUR 0.000 0.00
47.00000 0.000 0.00
0090 900-00010 ADDED ITEM (HOUR)/ CO 004, MCR LI 05 - TRUCK 0.000 0.000
DRIVER HOURS
HOUR 0.000 0.00
45.00000 0.000 0.00
0095 900-00010 ADDED ITEM (HOUR)/ CO 004, MCR LI 06 - CARPENTER 245.500 112.500
HOURS
HOUR 133.000 6,251.00
47.00000 245.500 11,538.50
0100 900-00010 ADDED ITEM (HOUR)/ CO 004, MCR LI 07 - LABORER 40.000 17.000
HOURS
HOUR 19.000 760.00
40.00000 36.000 1,440.00
0105 900-00024 ADDED ITEM (TON)/ CO 004, MCR LI 08 - COLD MIX 53.400 53.400
HBP PATCHING (TONS)
TON 0.000 0.00
90.00000 53.400 4,806.00
0110 900-00010 ADDED ITEM (HOUR)/ CO 004, MCR LI 09 - COMPRESSOR 8.000 0.000
(W/ATTACH.) HOURS
HOUR 7.000 140.00
20.00000 7.000 140.00
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PCN: 15164-BID ESTIMATE RUN 02/10/2005
PROJECT: ER 0702-255 ESTIMATE NO: 0002 11:06:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 900-00014 ADDED ITEM (LUMP SUM)/ CO 005 - EPOXY INJECTION WORK 1.000 0.000
LS 1.000 5,500.00
5,500.00000 1.000 5,500.00
0120 900-00012 ADDED ITEM (FOOT)/ CO 005 - EPOXY INJECTION LF 64.000 0.000
COMPLETED
LF 64.000 7,360.00
115.00000 64.000 7,360.00
0125 700-70080 F/A FURNISH CO 006, MCR LI 10 - DRIP RAIL 4,000.000 0.000
MATERIAL
FA 0.000 0.00
1.00000 0.000 0.00
0130 900-00012 ADDED ITEM (FOOT)/ CO 006, MCR LI 11 - PORTABLE 420.000 0.000
TYPE 7 GUARDRAIL
LF 420.000 10,500.00
25.00000 420.000 10,500.00
0135 900-00004 ADDED ITEM (CUBIC YARD)/ CO 006, MCR LI 12 - 6.540 0.000
EXTRA CONCRETE ON EB LANES
cy 6.540 1,105.26
169.00000 6.540 1,105.26
0140 900-00010 ADDED ITEM (HOUR)/ CO 006, MCR LI 13 - 330 4.000 0.000
EXCAVATOR W / OPER.
HOUR 3.000 420.00
140.00000 3.000 420.00
0145 700-70080 F/A FURNISH CO 006, MCR LI 14 - EPOXY REINFORCING 5,793.490 0.000
STEEL MATERIAL
FA 5,793.490 5,793.49
1.00000 5,793.490 5,793.49
0150 700-70080 F/A FURNISH CO 006, MCR LI 15 - BIKE RAIL 3,000.000 0.000
MATERIAL
FA 1,203.700 1,203.70
1.00000 1,203.700 1,203.70
0155 700-70080 F/A FURNISH CO 006, MCR LI 16 - ANGLE STEEL FOR 639.670 0.000
MEDIAN BARRIER
FA 639.670 639.67
1.00000 639.670 639.67
0160 700-70080 F/A FURNISH CO 006, MCR LI 17 - METAL DECK FORM 2,000.000 0.000
MATERIAL
FA 1,882.290 1,882.29

1.00000 1,882.290 1,882.29
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 700-70014 F/A INCENTIVE EARLY COMPLETION 34,088.750 0.000
FA 34,088.750 34,088.75
1.00000 34,088.750 34,088.75
CAT 0200 CURRENT AMT $ 890,641.27 $ 476,826.865S 843,487.26

PROJECT TOTAL CURRENT AMT $

890,641.27 $

476,826.86 $ 843,487.26



